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ESTIMATE RUN 11/25/2003

ESTIMATE SUMMARY 14:37:08

CONTID: C12109         ESTIMATE NO: 0011 FINL 1994

PCN: 12109-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

EAST FRONTAGE RD (ST VRAIN RIVER) PERCENT TIME:

PROJECT NO: IM 0253-154                   

EAST FRONTAGE RD (ST VRAIN RIVER)

NAME OF ROAD:  

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

REIMAN CORPORATION PAY PERIOD ENDING 11/25/2003 DATE TIME STARTED 05/18/1999

2400 W. COLLEGE DR DATE LET 04/01/1999 DATE WORK BEGAN 05/18/1999

 DATE AWARDED 04/30/1999 DATE TIME STOPPED 06/21/2001

 DATE CONTRACT EXECUTED 04/30/1999 DATE ACCEPTED 06/21/2001

CHEYENNE WY 82007     307-632-8971 DATE NOTICE TO PROCEED 05/18/1999

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,056,638.98 PARTICIPATING $ $ 847.01

AWARD PROJECT AMT: 2,946,779.80 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 7,000.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

94.66

WORK DAYS

WORK DAYS

100.00%

-0.01

847.01

847.01

7,847.01

$

$

$

$

3,056,638.99

0.00

3,056,638.99

0.00

3,056,638.99

0.00

0.00

3,056,638.99

0.00

AMOUNT DUE 3,056,638.99 7,847.01

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 7,847.01

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

124.0 TIME ALLOW: 131

ORIG TIME ALLOW: 110
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PCN: 12109-BID    ESTIMATE RUN 11/25/2003

PROJECT: IM 0253-154                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:37:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF END SECTION 1.000

0.000

202-00037  
 

1.000

EACH

200.00000 200.001.000

0.00

0010 *REMOVAL OF DELINEATOR 6.000

0.000

202-00090  
 

6.000

EACH

12.00000 72.006.000

0.00

0015 *REMOVAL OF FENCE 655.000

0.000

202-01000  
 

655.000

M   

1.40000 917.00655.000

0.00

0020 *REMOVAL OF GUARDRAIL TYPE 3 128.000

0.000

202-01130  
 

128.000

M   

10.00000 1,280.00128.000

0.00

0025 *REMOVAL OF END ANCHORAGE 4.000

0.000

202-01300  
 

4.000

EACH

155.00000 620.004.000

0.00

0030 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 42,993.000

0.000

203-00060  
 

42,993.000

M3  

7.50000 322,447.5042,993.000

0.00

0035 *TOPSOIL 3,100.000

0.000

207-00205  
 

3,100.000

M3  

10.00000 31,000.003,100.000

0.00

0040 EROSION BALES (WEED FREE) 20.000

0.000

208-00011  
 

20.000

EACH

22.00000 440.0020.000

0.00

0045 SILT FENCE 1,406.000

0.000

208-00020  
 

1,406.000

M   

4.50000 6,327.001,406.000

0.00

0050 EROSION CONTROL SUPERVISOR 1.000

0.000

208-00200  
 

1.000

L S 

4,000.00000 4,000.001.000

0.00

0055 RESET GATE 2.000

0.000

210-01011  
 

2.000

EACH

320.00000 640.002.000

0.00
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PCN: 12109-BID    ESTIMATE RUN 11/25/2003

PROJECT: IM 0253-154                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:37:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SEEDING (NATIVE) 5.030

0.000

212-00006  
 

5.030

HA  

3,000.00000 15,090.005.030

0.00

0065 *MULCHING (WEED FREE HAY) 4.510

-0.650

213-00002  
 

3.860

HA  

1,750.00000 6,755.003.860

-1,137.50

0070 *MULCH TACKIFIER 775.000

42.000

213-00061  
 

817.000

KG  

3.20000 2,614.40817.000

134.40

0075 *SOIL RETENTION BLANKET (SPECIAL) 1,874.400

0.000

216-00030  
 

1,874.400

M2  

4.10000 7,685.041,874.400

0.00

0080 *AGGREGATE BASE COURSE (CLASS 6) 3,220.040

0.000

304-06000  
 

3,220.040

T   

14.25000 45,885.573,220.040

0.00

0085 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) 
(86)(AC-20R) 

844.450

0.000

403-33324  
 

844.450

T   

32.80000 27,697.96844.450

0.00

0090 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (86)(PG 
58-22) 

2,043.950

0.000

403-33353  
 

2,043.950

T   

29.80000 60,909.712,043.950

0.00

0095 CONCRETE PAVEMENT (150 MM) 260.700

0.000

412-00600  
 

260.700

M2  

33.40000 8,707.38260.700

0.00

0100 *CONCRETE PAVEMENT (200 MM) 5,966.100

0.000

412-00800  
 

5,966.100

M2  

41.40000 246,996.545,966.100

0.00

0105 GEOTEXTILE (SEPARATOR) (CLASS A) 19,459.500

0.000

420-00130  
 

19,459.500

M2  

1.25000 24,324.3819,459.500

0.00

0110 CONCRETE SLOPE AND DITCH PAVING 1.000

0.000

507-00000  
 

1.000

M3  

880.00000 880.001.000

0.00
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PCN: 12109-BID    ESTIMATE RUN 11/25/2003

PROJECT: IM 0253-154                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:37:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *600 MM REINFORCED CONCRETE PIPE 46.000

0.000

603-01240  
 

46.000

M   

115.00000 5,290.0046.000

0.00

0120 *600 MM REINFORCED CONCRETE END SECTION 3.000

0.000

603-05024  
 

3.000

EACH

750.00000 2,250.003.000

0.00

0125 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 106.000

0.000

606-00301  
 

106.000

M   

50.00000 5,300.00106.000

0.00

0130 *END ANCHORAGE TYPE 3G 4.000

0.000

606-01370  
 

4.000

EACH

900.00000 3,600.004.000

0.00

0135 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 4.000

0.000

606-02001  
 

4.000

EACH

1,555.00000 6,220.004.000

0.00

0140 *END POST 17.000

0.000

607-00005  
 

17.000

EACH

100.00000 1,700.0017.000

0.00

0145 *CORNER AND LINE BRACE POST 22.000

0.000

607-00010  
 

22.000

EACH

145.00000 3,190.0022.000

0.00

0150 *FENCE BARBED WIRE WITH METAL POSTS 1,218.000

0.000

607-01000  
 

1,218.000

M   

3.40000 4,141.201,218.000

0.00

0155 *FENCE (TEMPORARY) 527.000

0.000

607-11580  
 

527.000

M   

5.80000 3,056.60527.000

0.00

0160 *FENCE (ANIMAL PROTECTION) 274.000

0.000

607-56001  
 

274.000

M   

6.75000 1,849.50274.000

0.00

0162 6 M GATE MCR 1 LINE 10 3.000

0.000

607-60120  
 

3.000

EACH

376.00000 1,128.003.000

0.00
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PCN: 12109-BID    ESTIMATE RUN 11/25/2003

PROJECT: IM 0253-154                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:37:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *CURB TYPE 6 (SECTION M) 141.000

0.000

609-60011  
 

141.000

M   

20.00000 2,820.00141.000

0.00

0170 *DELINEATOR (TYPE I) 38.000

0.000

612-00001  
 

38.000

EACH

38.00000 1,444.0038.000

0.00

0175 *DELINEATOR (TYPE III) 2.000

0.000

612-00003  
 

2.000

EACH

40.00000 80.002.000

0.00

0180 *EMBANKMENT PROTECTOR TYPE 3 4.000

0.000

615-00030  
 

4.000

EACH

135.00000 540.004.000

0.00

0185 *300 MM CULVERT PIPE 40.000

0.000

617-00012  
 

40.000

M   

39.00000 1,560.0040.000

0.00

0190 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

42,200.00000 42,200.001.000

0.00

0195 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

122,600.00000 122,600.001.000

0.00

0200 *SURVEY MONUMENT (TYPE 1) 10.000

0.000

629-01001  
 

10.000

EACH

200.00000 2,000.0010.000

0.00

0205 *SURVEY MONUMENT (TYPE 3) 1.000

0.000

629-01003  
 

1.000

EACH

650.00000 650.001.000

0.00

0210 *FLAGGING 317.000

0.000

630-00000  
 

317.000

HOUR

21.00000 6,657.00317.000

0.00

0215 *TRAFFIC CONTROL SUPERVISOR 31.000

0.000

630-00002  
 

31.000

DAY 

320.00000 9,920.0031.000

0.00
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PCN: 12109-BID    ESTIMATE RUN 11/25/2003

PROJECT: IM 0253-154                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:37:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *TRAFFIC CONTROL INSPECTION 152.000

0.000

630-00007  
 

152.000

DAY 

110.00000 16,720.00152.000

0.00

0225 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 5.000

0.000

630-80336  
 

5.000

EACH

95.00000 475.005.000

0.00

0230 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000

0.000

630-80341  
 

14.000

EACH

65.00000 910.0014.000

0.00

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 16.000

0.000

630-80342  
 

16.000

EACH

150.00000 2,400.0016.000

0.00

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000

0.000

630-80343  
 

4.000

EACH

170.00000 680.004.000

0.00

0245 *DRUM CHANNELIZING DEVICE 50.000

0.000

630-80360  
 

50.000

EACH

63.00000 3,150.0050.000

0.00

0250 *TRAFFIC CONE 25.000

0.000

630-80380  
 

25.000

EACH

15.00000 375.0025.000

0.00

0255 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0260 F/A ON-THE-JOB TRAINEE 200.000

0.000

700-70020  
 

200.000

EACH

1.00000 200.00200.000

0.00

0265 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0270 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 12109-BID    ESTIMATE RUN 11/25/2003

PROJECT: IM 0253-154                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:37:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 F/A PAVEMENT INCENTIVE PAYMENT 7,082.150

-2,735.150

700-70035  
 

4,347.000

F A 

1.00000 4,347.004,347.000

-2,735.15

0276 ADDED ITEM (DOLLAR)/ ASPHALT INCENTIVE 0.000

1,370.500

900-00006  
 

1,370.500

DOL 

1.00000 1,370.501,370.500

1,370.50

0277 ADDED ITEM (DOLLAR)/ CONCRETE SMOOTHNESS 0.000

781.020

900-00006  
 

781.020

DOL 

1.00000 781.02781.020

781.02

0278 ADDED ITEM (DOLLAR)/ ASPHALT SMOOTHNESS 0.000

166.130

900-00006  
 

166.130

DOL 

1.00000 166.13166.130

166.13

0280 F/A FURNISH & INSTALL ELECTRICAL SERVICE CONNECTIONS 0.000

0.000

700-70082  
 

0.000

F A 

1.00000 0.000.000

0.00

0284 F/A POWER LINES MCR 1 LINE 5 644.070

0.000

700-70200  
 

644.070

F A 

1.00000 644.07644.070

0.00

0285 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 1,075,904.50-1,420.601,075,904.50CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE D-17-AJ 

0282 ADDED ITEM (DOLLAR)/ PURCHASE EXCESS RESTEEL 195.550

0.000

900-00006  
 

195.550

DOL 

1.00000 195.55195.550

0.00

0283 F/A MODIFY MCR 1 LINE 2 5,510.870

0.000

700-70131  
 

5,510.870

F A 

1.00000 5,510.875,510.870

0.00

0290 REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

48,500.00000 48,500.001.000

0.00
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PCN: 12109-BID    ESTIMATE RUN 11/25/2003

PROJECT: IM 0253-154                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:37:08

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE D-17-AJ 

0295 STRUCTURE EXCAVATION 140.000

0.000

206-00000  
 

140.000

M3  

12.00000 1,680.00140.000

0.00

0300 STRUCTURE BACKFILL (FLOW-FILL) 268.000

0.000

206-00065  
 

268.000

M3  

92.00000 24,656.00268.000

0.00

0305 STRUCTURE BACKFILL (CLASS 2) 142.000

0.000

206-00200  
 

142.000

M3  

28.00000 3,976.00142.000

0.00

0310 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) 
(86)(AC-20R) 

0.000

0.000

403-33324  
 

0.000

T   

32.80000 0.000.000

0.00

0312 HBP (GR S) (ASPH) (86) (PG 58-22) MCR 1 LINE 7 136.010

0.000

403-33353  
 

136.010

T   

29.80000 4,053.10136.010

0.00

0315 *DRILLED CAISSON (600 MM) 69.000

0.000

503-00024  
 

69.000

M   

156.00000 10,764.0069.000

0.00

0320 *DRILLED CAISSON (1050 MM) 55.000

0.000

503-00042  
 

55.000

M   

518.00000 28,490.0055.000

0.00

0325 BRIDGE DRAIN (SPECIAL) 4.000

0.000

513-00690  
 

4.000

EACH

1,000.00000 4,000.004.000

0.00

0330 *WATERPROOFING (MEMBRANE) 1,317.400

0.000

515-00120  
 

1,317.400

M2  

8.10000 10,670.941,317.400

0.00

0335 BRIDGE EXPANSION DEVICE (0-100 MM) 26.000

0.000

518-01004  
 

26.000

M   

325.00000 8,450.0026.000

0.00

0340 *CONCRETE CLASS D (BRIDGE) 597.000

0.000

601-03040  
 

597.000

M3  

330.00000 197,010.00597.000

0.00
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PCN: 12109-BID    ESTIMATE RUN 11/25/2003

PROJECT: IM 0253-154                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:37:08

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE D-17-AJ 

0345 STRUCTURAL CONCRETE COATING 1,272.000

0.000

601-40300  
 

1,272.000

M2  

8.00000 10,176.001,272.000

0.00

0350 *REINFORCING STEEL 14,790.000

0.000

602-00000  
 

14,790.000

KG  

1.10000 16,269.0014,790.000

0.00

0355 *REINFORCING STEEL (EPOXY COATED) 71,359.000

0.000

602-00020  
 

71,359.000

KG  

1.30000 92,766.7071,359.000

0.00

0357 450 MM PLASTIC PIPE MCR 1 LINE 6 12.000

0.000

603-50018  
 

12.000

M   

104.53000 1,254.3612.000

0.00

0360 *BRIDGE RAIL TYPE 10M 204.000

0.000

606-11030  
 

204.000

M   

170.00000 34,680.00204.000

0.00

0365 50 MM ELECTRICAL CONDUIT 420.000

0.000

613-00200  
 

420.000

M   

26.00000 10,920.00420.000

0.00

0370 PRESTRESSED CONCRETE I (BT1370) 362.000

0.000

618-00154  
 

362.000

M   

420.00000 152,040.00362.000

0.00

CAT 666,062.520.00666,062.52CURRENT AMT0300 $ $ $

CAT NO0301 CHANNEL IMPROVEMENTS 

0004 REM PIPE MCR 1 LINE 1 12.000

0.000

202-00035  
 

12.000

M   

48.75000 585.0012.000

0.00

0287 F/A STREAM RESTORATION MCR 1 LINE 9   ROOT WADS 2,920.190

80.110

700-70410  
 

3,000.300

F A 

1.00000 3,000.303,000.300

80.11

0375 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 11,315.000

0.000

203-00060  
 

11,315.000

M3  

7.50000 84,862.5011,315.000

0.00
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PCN: 12109-BID    ESTIMATE RUN 11/25/2003

PROJECT: IM 0253-154                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:37:08

CUMULATIVE
AMOUNT

CAT NO0301 CHANNEL IMPROVEMENTS 

0380 *MUCK EXCAVATION 672.000

0.000

203-00100  
 

672.000

M3  

8.40000 5,644.80672.000

0.00

0385 *BLADING 15.000

0.000

203-01500  
 

15.000

HOUR

110.00000 1,650.0015.000

0.00

0390 *DOZING (LANDSCAPING) 15.000

0.000

203-01555  
 

15.000

HOUR

100.00000 1,500.0015.000

0.00

0395 *TOPSOIL 1,433.000

0.000

207-00205  
 

1,433.000

M3  

10.00000 14,330.001,433.000

0.00

0400 *SEEDING (WETLANDS) 0.020

0.000

212-00028  
 

0.020

HA  

4,700.00000 94.000.020

0.00

0405 *MULCHING (WEED FREE HAY) 0.100

0.890

213-00002  
 

0.990

HA  

1,750.00000 1,732.500.990

1,557.50

0410 *DECIDUOUS TREE (50 MM CALIPER) 36.000

0.000

214-00220  
 

36.000

EACH

355.00000 12,780.0036.000

0.00

0415 *DECIDUOUS TREE (2.4 METER) 38.000

0.000

214-00280  
 

38.000

EACH

58.00000 2,204.0038.000

0.00

0420 *PERENNIALS (56 MM POT) 300.000

0.000

214-00905  
 

300.000

EACH

17.00000 5,100.00300.000

0.00

0425 *BRUSH LAYER CUTTING 2,000.000

0.000

214-01010  
 

2,000.000

EACH

1.60000 3,200.002,000.000

0.00

0430 HERBICIDE TREATMENT 191.000

126.000

217-00000  
 

317.000

M2  

5.00000 1,585.00317.000

630.00
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PCN: 12109-BID    ESTIMATE RUN 11/25/2003

PROJECT: IM 0253-154                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:37:08

CUMULATIVE
AMOUNT

CAT NO0301 CHANNEL IMPROVEMENTS 

0435 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000

0.000

250-00010  
 

1.000

L S 

3,700.00000 3,700.001.000

0.00

0440 STEEL SHEET PILING (TYPE II) 400.500

0.000

501-00200  
 

400.500

M2  

180.00000 72,090.00400.500

0.00

0445 *GROUTED RIPRAP 2,206.400

0.000

506-00035  
 

2,206.400

M2  

194.20000 428,482.882,206.400

0.00

0450 *RIPRAP (150 MM) 89.000

0.000

506-00206  
 

89.000

M3  

94.20000 8,383.8089.000

0.00

0455 *RIPRAP (450 MM) 6,753.000

0.000

506-00218  
 

6,753.000

M3  

90.70000 612,497.106,753.000

0.00

0475 ADDED ITEM (LUMP SUM)/ EMBANKMENT MATERIAL PURCHASE 1.000

0.000

900-00014  
 

1.000

L S 

16,318.50000 16,318.501.000

0.00

0480 ADDED ITEM (METRIC TON)/ STOCKPILED EMBANKMENT 
MATERIAL

3,186.820

0.000

900-00024  
 

3,186.820

T   

5.95000 18,961.583,186.820

0.00

CAT 1,298,701.962,267.611,298,701.96CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0460 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

6,000.00000 6,000.001.000

0.00

0463 ADDED ITEM (DOLLAR)/ PRICE REDUCTION TRAILERS -390.000

0.000

900-00006  
 

-390.000

DOL 

1.00000 -390.00-390.000

0.00

0464 ADDED ITEM (DOLLAR)/ ADDITONAL ENGINEERING -140.000

0.000

900-00006  
 

-140.000

DOL 

1.00000 -140.00-140.000

0.00



CONTID: C12109         COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 12109-BID    ESTIMATE RUN 11/25/2003

PROJECT: IM 0253-154                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:37:08

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0465 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

9,000.00000 9,000.001.000

0.00

0470 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00

CAT 15,970.000.0015,970.00CURRENT AMT0400 $ $ $

$ 3,056,638.98847.01$3,056,638.98$CURRENT AMTPROJECT TOTAL


